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Department/Agency: Office of the Governor / Children’s Cabinet 
Name of Project: Towards an Integrated Juvenile Justice Information System  
LTIF Log No.: 03-013 
Project Coordinator: Suzy Sonnier 
 
Project Status:  Since our March, 2004 report, the following progress has been 
made on the referenced grant: 
 
April, 21, 2004  Meeting of a committee of the Planning Team to interview 

potential candidates for the project technical manager 
position and to select the project manager. 

 
May 1, 2004    The Office of the Judicial Administrator of the Supreme 

Court  was awarded a $65,000 JABG grant from the 
Louisiana Commission on Law Enforcement (LCLE) to 
supplement the TIF grant and to enable the initiation of the 
JOIN-IJJIS project. 

 
 May 27, 2004 Execution of the Cooperative Endeavor Agreement 

between the Governor’s Office and the Judicial 
Administrator of the Supreme Court regarding the 
coordination of the JABG and TIF grants for the JOIN-
IJJIS project. 

  
June 1, 2004 Beginning Date of the JABG grant. Execution of contract 

with the project technical manager. 
 
 June 21, 2004 Planning Team Meeting with the project technical manager 

to finalize Functional Requirements. 
 
 July 8, 2004 Meeting with LCLE to discuss JABG requirements and 

issues 
 

July 14, 2004 PST Meeting to review and discuss the RFP and Functional 
Requirements 



 
 July 23, 2004 Placement of the RFP and Functional Requirements on The 

LaPac website. Sending of Notice of RFP to potential 
Vendors. Placement of advertisement notice of RFP in The 
Advocate and the Times Picayune. 

 
 Date: July 31, 2004 
 Percent Complete: N/A 
 
 Explanation1: 
 
 

1Note:  An explanation should be provided if the project's "percent complete" 
is behind the baseline  

 
 
 

 
 
 

 
 


